TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council Members
FROM/PHONE:  Cheryl Dolin, Project Manager , Capital Projects, (954) 797-1191
SUBJECT: Resolution

Project Name and Location: Potter Park Community Center and
Gymnasium, 4300 S.W. 57th Terrace

AFFECTED DISTRICT: District 1

TITLE OF AGENDA ITEM:

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO
EXECUTE CHANGE ORDER #6 WITH CENTERLINE COMMERCIAL, INC. FOR VARIOUS
ITEMS IDENTIFIED ON THE CHANGE ORDER FOR THE “POTTER PARK COMMUNITY
CENTER AND GYMNASIUM” BUILDING.

REPORT IN BRIEF:

Item 1 - Two additional room signs were required for the Mens Rest Room and Mechanical Room
doors. Architectural omission. Add $108.15.

Item 2 - Generator Enclosure -The emergency generator is required to have a 4’-0” non-combustible
wall surrounding it per South Florida Building Code. This was not shown on the bid documents.
Architectural omission. Add $8,896.72.

Item 3 -Water Line Relocation - The main water line to the building was required to be relocated
approximately 20’ to the south due to an existing sea grape tree on the site that could not be removed.
Architectural omission. Add $1,590.57.

Item 4 - Isolsport Moisture Barrier Underlayment for Gym Floor - If the moisture content of the
concrete floor slab beneath he Taraflex multipurpose sports floor is in excess of 3-5%, a moisture barrier
is required under the sports floor. The preliminary tests done on our concrete slab averaged 13.59%. The
moisture barrier will therefore be required. This item was bid as an additive alternate in the original
project bid. Add $13,267.47.

Item S - Isolsport Moisture Barrier Underlayment for Weight Room Floor - If the moisture
content of the concrete floor slab beneath he Taraflex multipurpose sports floor is in excess of 3-5%, a
moisture barrier is required under the sports floor. The preliminary tests done on our concrete slab
averaged 13.59%. The moisture barrier will therefore be required. This item was bid as an additive
alternate in the original project bid. Add $697.00.

Item 6 - Paint Weight Room Ceiling - The weight room has an exposed structure, which was required



by Code to be treated with spray applied fire protection. The PAL user group was not satisfied with the
grayish tan color of the fireproofing and the fact that it sheds. They requested that the entire ceiling,
including ducts and pipes be painted. The color is “Swiss White”, which is a silvery color. The paint will
also help to prevent the fireproofing from shedding, per PAL request. Add $3,360.00.

PREVIOUS ACTIONS: None
CONCURRENCES: N/A
FISCAL IMPACT:

Has request been budgeted? yes

If yes, expected cost: $27,919.91
Account Name: Capital Improvements Account 030-3001-572.6865
Additional Comments:

RECOMMENDATION(S):
Attachment(s): Resolution, Change Order #6



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
MAYOR TO EXECUTE CHANGE ORDER #6 WITH CENTERLINE
COMMERCIAL, INC. FOR VARIOUS ITEMS IDENTIFIED ON THE CHANGE
ORDER FOR THE “POTTER PARK COMMUNITY CENTER AND
GYMNASIUM” BUILDING.

WHEREAS, the Town of Davie previously awarded the bid to Centerline Commercial; and

WHEREAS, the Town has expanded the Scope of Work to include the following items: add two
room signs, construct enclosure wall around emergency generator, relocate water line, provide and install
Isolsport moisture barrier under Taraflex sports floor in gym and weight room, and paint weight room

ceiling, as Change Order #6.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF

DAVIE, FLORIDA.

SECTION 1. The Town Council hereby authorizes the appropriate Town officials to execute

Change Order #6 with Centerline Commercial in the amounts of $27,919.91, a copy of which is attached



hereto as Exhibit “A”.

SECTION 2. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS DAY OF ,2002.
MAYOR/COUNCIL MEMBER

ATTEST:

TOWN CLERK

APPROVED THIS DAY OF ,2002.




ExuigiT "A"

CHANGE
ORDER Distribution to:
AlA DOCUMENT G701 OWNER x
ARCHITECT _x
CONTRACTOR X
FIELD
OTHER Bid Spec Comnittee
PROJECT: CHANGE ORDER NUMBER: CQO#6
(name, address)
Potter Park Community Center and Gymnasium INTTTATION DATE: June 28, 2002
4300 S.W. 57th Terrace, Davie, FL
TO (Contractor):
Tracy Caldwell, Project Manager ARCHITECT'S PROJECT NO:  B-01-131
Centerline Commercial CONTRACT FOR: Potter Park Community Center and
12534 Wiles Road Gymmnasium
Coral Springs, Florida 33076 CONTRACT DATE: November 20, 2001
You are directed to make the following changes in this Contract:
Item 1. Two Additional Rest Room Signs Add $ 10815
Item 2, Generator Enclosure Add $8,896.72
Ttem 3. Water Line Relocation Add %1,590.57
Item 4. Isolsport moisture barrier underlayment for Gym floor Add $13,267.47
[tem 5. Isolsport moisture barrier underlayment for Weight Room  Add $ 69700
Item 6. Paint Weight Room Ceiling Add $ 3.360,00
Total Net Change Add $27,919.91

Rain Days: One day on May 30, 2002, 1/2 day on June 8, 2002, 1/2 day on June 13, 2002, two days on June 14 and 15, 1/2
day on June 21,2002 one day on June 25.
Total=5 1/2 days

Not valid until signed by both the Owner and Architect.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original {Contract Sum) (Guaranteed Maximum Cost) WaS..o.oeeeiereeeeroviresiae e, % 1,857,184.75
Net change by previously authorized Change Orders.....oovicio s $ 32,918.95
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was.......ooo..n... $ 1,890,103.70
The (Confract Sum} (Guaranteed Maximum Cost) will be {increased) (decreased} .................... $ 27.919.91
The new {Contract Sum) (Guaranteed Maximum Cest) including this Change Order will be....... % 1,918,023.61
The Contract Time will be {increased) (decreased) (unchanged) by..................... T 5172 Days

The Date of Substantial Completion as of the date of this Change Order therefore is.... July 20,2002
Authorized:

Scharf and Assodates, Inc. Centerline Commercial Town of Davie
ARCHITECT CONTRACTOR OWNER

2407 N.W. 9th Avenue 12534 Wiles Road 6591 Orange Drive
Address Address Address

It Lauderdale, FL 33309 Coral Springs, FL 33076 Davie, FL. 33314-3399
BY BY BY.

DATE DATE DATE

AlA DOCUMENT G701 ¢+ CHANGEORDER + APRILISTREDITION » AIA® + & 1978
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, D.C. 20006 G701 -- 1978



ENTERLINE'!

COMMERCI AL f
12534 Wiles Rond
Coral Springs, FL 33076
Jobaite Phone (954) 818-5875. Jobsite Fax (954) 583-7812
Request For Change Order
Project;  Potler Park RCO# 028
Date: 05/15/02 ccos N/A PCCO#
(F Applicabie) {If Approved}
Description of Proposed Changs
1
Par ratum of approved signage submiitsls from the architect, add two signs .
0
[}
Effect of Proposad Change on Contract Pﬂoﬂ
Code | Cat. Scope of Work Cost
10-440 QiSupply ang inetall two adgltional signs $  193.00
0 ojo s -
0 Djo ] -
C ojo $ -
4 4[] $ .
3 Q|0 -
] oo 3 -
[} 0j0 $ -
g oo 3 -
0 ola $ -
0 [«] (7] $ -
8Sub Total $103.00
Contractor Overhead and Profif $513
Total $108.1%

Effect of Propossd Change on Contract Time and Date of Substantlal Completion

5 Days

Submitied By Accepted By Approved By
Corntractor Architect: Cwner:
sbn%&gud: Bigned.

Dats; [e) Date: Date:

Print Name:_£ YEwe Tosw 2" Print Name: Print Nama:
Bignad; Bigned: Signed;




. Multiline Building Specialties

4700 S.W. 51 Street, Suite 208 Davie, Florida 33314

Fax Transmittal Form -
To: Centerline Commercial From: Darina Doyle

ATTN: Tracy Date: May 8,2002

JOB REFERENCE: POTTER PARK COMM. CENTER

Tracy:

Please forward paint sample of the “Early Dawn” cclor requested for the signs.  This is not a standard Mo-
hawk color and wiil be neaded to fabricate the signs.

In addition, chere has been two signs added to the returned submittals which will result in an add of

$103.00, inscalied. Qur quote was based on the sign schedule provided on the plans which clearly show
p the quantity of signs.

Please forward color sample AS.AP. so that we rmay proceed with the fabrication.

Thanks....
Darina

+ Phone: (954) 791-1200
« Fax: (954) 791-0206
. E-Mail: darina@multilinebuilding.com



ENTERLINE

COMMERCIAL

12534 Wiles Road
Coral Springs, FL. 33076

Jobsite Phone (954) 818-9875 Jobsite Fax (954) 583-7812

Request For Change Order

Project: Potter Park RCO# 024-Revised
Date: 06/26/02 CCD# N/A PCCO#
{If Applicable) {If Approved)

Description of Proposed Change
0

Per Owner's request add generator enclosure and relocate previously installed electrical conduit from building

1o new FP&L transformer pad location.

0

Effect of Proposed Change on Contract Price

Code | Cat. Scope of Work Cost
03-310 |S Labor and materials for footers, slab, block and beams $ 5,494.86
08-220 |S Labor and materials for stucco at generator enclosure § 769.30
09-905 |38 Labor and materials for painting generator enclosure $ 446.00
16-210 S Crane for delayed installation of generator N/C
01420 [S Special Inspector $ 105.00
16-060 S Relocate existing conduit from building to new FP&L pad 3 1.,433.18

ols Layout $ 32.67
0[S Bidding Expense N/C
ME Cleanup N/C

0|8 Earthwork $§ 203.28

Sub Total $8,484.30

Contractor Overhead and Profit $412.42

Total $8,896.72

Effect of Proposed Change on Contract Time and Date of Substantial Completion

7 DAYS

Submitted By Accepted By Approved By

Contractor: Architect: QOwner:
Signed: Signed: Signed:
Date: Date:; Date:

Print Name: Print Name: Print Name:
Signed: Signed: Signed;




| a%ed

WP TOH#ODY 3Ns0UT Jojesauan

¢l'968'8 $ + 1503 TYNOLLIAQY dilvKHIls3 TViOoL
L27099'8 § w10l 9ns
ey § & %%
se'erT'e $ -+ $1507 YOLOVILNODENS 123914 TV10L
S6'SEZ H W10l ans
5K § v % un
wriz s { IND3 7 8V 7 LVYIW) $L802 1OFHI0 TYLlOL
$ S1S00 INSWCIND3 TY1CL
.22 1 $  NITUNG DNIANTIONI SLSC0 HOEYT T¥10L
uspIng 1047 % %7 0025 + N30YNA J08v71
058k $ 1500 ¥ogv]
- 5 SISO WIHIALYW TVLOL
LYY XYL % 0089 - $ S3INVL TviHTEYN
- $ SLS0D T¥Id3LYN
diNod / 81/ LYW ] S1S00 L03dId
[ecwzas 53] D5TILE L : [y ] ! $1S05 193410 19101
0008 oM sfoot sumis| 01
B 05z NEL dH|oo® dnwesiaf &
£ 0005 3| o0e dH|o0® esusdy3 SUpRig| 8
0S'EE 3052 $|oo wH|oo'L woheq| £
00504 $ | oosor s uH|ooL Joyoedany praadg | g
ELEEr} 5| BreerL [] s1loos woezopey feopwed| §
oUsry DD 8 s|ea Bunoed| +
0T 69 s | otesz 5 B D aoonag| £
TGS $|9mrers H SRV Wreag 811 ¥ HIOIE ‘MRuCT| T
COarE s | oose HED 0] 05 0 Wommed| -
NOISHI1N3 o0 LN HOISNALX3 3314 LIkN HOISNALXE 32184 LINM SiH YOoavl un NOISN3 L3 30idd iNN #
ana ans AN3WHING3I LNTWCIND3 HOBY1 HOuY1 SUH ORIV TWIHILYA RS LYW SLINN ALILNTNT NHOM 30 NOLLAIIISI rall
SNOLLIAaY
L TWYN 153 WNISPULLA) 13 J9MUSD) AUDWLIOD Yied 131304 F NOLLV2O1
70/9T/90  FILVD ANSO|N JolelaUany pasivy - +10 # ODY : NOILI¥2$3d

LIFHSAIOM FLVIILS]




X £ 5 1 D E NT I AL € 8O N TR A €Y oonr &

PROPOSAL
MAY 9, 2002
CENTERLINE COMMERCIAL |
12534 WILES ROAD
CORAL SFRINGS, FLORIDA 33076
PHONE;: 954-344-8040 FAX 954-344.4176
ATTENTION: TRACY L CALDWELL

JOB: POTTER PARK. GENERATOR FOUNDATION PAD.

SLAB: ~ PRICE: $2,839.92
BLOCK: - PRICE: $1,373.94
BEAM: PRICE: $1,281.00
ACCEPTANCE OF PRCPOSAL:
DATE: .
88! L dLD Cav * O WEPT PALM Brack, FLORIDA 233411 t PHEeNME: (B81; 708 4832 + Fay. (B8l 7085 BE(4



NEW HORZZONCONSTRLCTIONS REMODELING

1S W 38™ TERRACE
FORT LAUDERDALE, FLORIDA 33312
PHONE (954) 5874440 FAX (954) 584-6554 PAGER (954) 896-4871

PROPOBAL
Mzy 3, 2002
Propose to: CENTERLINE COMMERCIAL
12534 Wiles Road

Coral Spring, Florida 33073
Proposed Project Name: Potter Park Change Order, Ii
Project located at: 4300 SW 57 Terrace

Davie, Florida

Attention; Madamne Tracy

We hereby propose w provide the stuccowork on the generator enclosure change order;
Material - $230.00

Labor breaks down

24 men hours x § 15.00 per hour x labor burden 1.34=--reemee-§482.40
Profit af B = e e e s $56.96

FOF 1018] Prige-smssmrserememamsarsssreness - --$ 76930

ACCEPTANCE APROVAL

DATE

New Horizon Construction
and Ramodaling Inc
Segner Diewjeste

License #CG-C060658



THOUSAND AND ONY, PAINTING CORP, Change Order
5440 N State Rd 7 Suite # 226 R O

Fort Lauderdale, Fi 33319 i ) Da?’i _ .I Crhrange Crdert -
Business 954-755-4574 Fax 954-777-4901 007 | 205
bitpi// www,1001 patnitng.com - o e
Narme / Adoress
12534 Wiles Road T A
Coral Spnings, FI 33076 :
i Project
I Potter Park Community Center & Gymnasturn
. Drseription | Qty : GCoat | Amount Maikup | Pront ! | otel
"Metcriais (Generutor Enclosomey oz e Hede | s 00 | 231,00
| Lebor (Genvrator Enclosure) i g 2500 ‘ 00.00 L3.00 ! 21500
; i i | . |
| | ! | | f
i | i
I | ‘
! i 1
I : | i H
! . | :
: : | | [
H I 1
I ' |
| | i
. I
| ' .
| \ ; :
: | l i
| |
|
| \ ' _
i | ;
| | ' |
| | | f | |
! | !
i ‘ i
| | ‘
Thaekyou foryourbusiness T e e T
. : Total $446.00
Plcascvg.l;l_glcr ADD!OV&VIV o T T T ) - o . ’
Not work will be Perfor v aith et Approval Stgnawre Signalure




Fine Line onstruction & El._tric, Inc.

G0, Marme Centerling Commercial Jib Norre Pottcr Park Date 6/4/2002
Address Source Change Order # 8
ASre=s (2} Coral Springs, FL.33076 Proposal #
FL S N 02-001 Plont Fis
Pl | Henry / Tracy || acitra Revizion (Date) 00/00/00

Scope is to be completed at:  Potier Park
Scope of wark: Relocate concuits to FPL concrete pad that was moved due to the Generator location.

Material: 40 2" PVC, 40- 4" PVC, PVC FITTINGS

Description Uridt Cost Rate Ext. Price
Moterisi As fted wbove $172.00 1 $17200
Switcheear: 0 week fasd ime 50.00 1 $0.00
Liohting: 341 wezk Jeod Eime 5000 1 $0.00
Equiprrent Reats/: 30.00 1 3000
Sub-Lontractors: $0.00 1 5000
Salers tax { &% ] $10.32
LABOR COSTS
Forermarn | 2.40. i $40.00 i 396.00
Eloctriatans ¥ i 2400 [ 53200 i $763.0D
Labor Burden 1 18% ! $186 52
Ovarfesd ] FECE $150.23
Profie ] [ 8% I §81.12
Tom! Change Qrder Armount: ] £1,433.19
Return to: Please sign and rewira;
Fine Line Copstruction & Electric, Inc
PO, 1452
Bocx Raton, Florida 33428 Signature

Phone: (561}-989-0911
Fax: (954)-418-8604
E-Mail: www.flelectric@aol.com Titsy Ltz




C

ENTERLINE

1

COMMERCI AL ‘

Jobsite Phone (954) 818-9875  Jobsite Fax (954) 583-7812

3200 N. University Drive
Coral Springs, FL 33065

REQUEST FOR CHANGE ORDER

Project Name: Potter Park

Date: 06/27/02

Description of Proposed Change

RCO# 028-RRR

CCD# None
(If Appiicable)

{Only if Owner
approved CO)

Relocation of the water main due to aconflict with the existing sea grape tree at the east side of the property.

Move the siamese connection 31 feet from original iocation on permit set of drawings.

|Effect of Proposed Change on Contract Price
Subcontractor, Cost

Vendor or Supplier |Vendor #| Code | Cat. Scope of Work Costincrease

A&R Complete Services 221 02-665 S $1.514 83
f
]

$1.514.83

Contractar Overhead and Profit $75.74

$1,580.57

Effect of Proposed Change on Contract Time and Date of Substantial Completion

3 Days

Submitted by Contractor:

Printed Name: Trajz@aldw H, P.M
Signature: Qz QXQ, ;z;[(

Centerline Commercial, Inc.

Date:

Ca,/ 31{/ 02
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CON_ OLIDATED SPECIALTY PRC UCTS
10634 GULFDALE, SUITE 1
SAN ANTONIO, TEXAS 78216
PHONE: 210-344-2922
FAX: 210-344-3349

FROM: James Bell ) DATE.: 06/17/02
TO: Tracy Caldwell '
PHONE: 954/818-9875 FAX NO:934/583-7812

Number of pages including this cover sheet: _2

Response requested by: A.3.AP.

Tracy: : ‘

Received the completed moisture tests this moming. Atlached are the results. As you can see, the tests came
back extremely high with an average of 13.59%. Optimum percentage for nc moisture barrier is 3% to 5%.
With the barrier we can have up to 9%.

[ have sent to you 4 additional tests to be ran at your discretion.

Should you need additional information, cr have any questions, please do not hesitate to call.

Thank you,

I ww
Mmes Beil

cc. file

I;‘wm do rof receive the niembers of pages indicated above, or if there is any problem with this transmission, please call 210-344-2922.
ank peu.



) A TG IRVIS
MOISTURE TEST REPORT

O Residentinl éELCommercial Test Date (qﬁé&[{ N \

J Corsumer __
HAME ACORESS
CImy ETATE 2IF PHONE
SContracier _ T EMT EREINE COPrr e /o? &
© HAME ADDRESS
= STATE I PrONE
TH
& Locaticn ot Tests G300 St Ay 7 T E2Chc E Df?b/f E _Fi.

\ ADDRESS Ty /

TEST HESULTS’./

Conditions During Test  Temp ___ ¥4 Humidity Ciher

T e e mm | oom pm e | mwn men ome, | 7
Voo @™ AN | B ™ e | i 1y 18
2| &fto 2% 31 | efrE swee™ 417 [ ¢ i P14
sialro. 2w 3y | eom o wa® W1 | e 94 4%
o |fro 0™ 3 lefn s qo | LY g4 329
5

B

7

8 ,

9 D%

10

1 /"

12

Tnis Seaiflex Moisture Cetection Test Kit meets ASTM specificalions #F1869,

A pH test needs 10 be performed along side each test kit in orger to provide a complele evaluation of the concrate.
(only use a pH testing pencil for best resulls)

o %szo& 0wl

Signatura i%’ﬁf L CA"DU—IH L Data (9('//3{ 02’—




COMMERC ) AL

CENTERLINE"

1
|
|

-

3200 N. University Drive
Coral Springs, FL 33065
Jobsite Phone (954) 818-9875  Jobsite Fax (954) 583-7812

REQUEST FOR CHANGE ORDER

Project Name: Potter Park RCO#  gad PCCO # None
{Only if Owner
Date: 06/21/02 CCD# None approved CO)
{It Applicable)

Description of Proposed Change

Paint Weigh: Room cgiling with promar 400 interior fatex flat paint 1o all ceilings and ductwork

Effect of Proposed Change on Contract Price

Subcontracter, Cost ]_
Vendor or Supplier |Vendor #| Code | Cat, Scope of Work Cost Increase
Thousand and Cne 3845 109-905 S | Paint weight room ceiling $3,200.00

|

Sub Total $3,200.00
Contractor Overhead and Profit $160.00
Totat $3.360.00

Effect of Proposed Change on Contract Time and Date of Substantial Completion

0 Days. If RCO is approved after June 25th add $7,500.00 due to vot ficoring protection and the labor
involved {o use ladders in fieu of g iift.

‘Submitted by Contractar: Centerline Commercial, Inc.
Printed Name: Ryan Jo n, V.P.
Signature:

Date: LY
7



101 Prospect Avepue
Cleveland, OH 44115
C16.566.2278

6/20/02

Thousand and Oue Painting
5440 N Statec Rd. 7, Ste 226
Ft.Lauderdale, FL 33319

Thousand and One Printing:

In answer to your request for flame-spread information, Most conventional paint systems, when applied a1
normal film thicknesses, will develop a "Clasy A~ flame-spread rating ovey 2 non-combustibic,
previously uncoated substrate. Substrates themselves son Tentribute stanificently o the
overall flame-spread rating of the subsirate and the subssquent coatings. Ax & guide, the
non-combustible substrates: cement asbestos board and plaster have a flamespread rating of
zere. Drywall will contribute 10 a flame-spread by a fuctor of approximately 10, On a substrate
that burns readily, such &5 2 wood surface, that has pol beon treated (o resinl burning,
standird coatings do nothing to prevent che substrate from burning. Wood will contribuic
significancly to the flame-spread of the coating. Products that we have tested were tested :n
accordance with ASTM E84.914. Products that have not been tesled are estimated flame
spread ratings based on formnla similarities to products that were Lesied.

Flume Smoke
Bredyuct Number and Descriptin Spread Density
BIOW20! TROMAR 200 Interiar Latex Flat Fajng, Pure Whte (B X Tlaws A less A

Tteust this information is sativkactory, and if further information is necessary, please let me Know,

Respectfully,
The Sherwin-Williams Company

Wil O R

William <. Allman
Manager, Product [aformation

(nf] denotes the product hag not heen tested, and is an estimated flame spread rating pased o
formula similarities to products that were tested,

x k "



ISOLATEK

RN AT

Technicat Secvices

4) Furnace Stoet

Smnhope. Maw Jorsey 07874

Tel: (2733371200

Fax {B73)3a7-6730

£ -mal: catco@1solpleh com June 1 3, 2002
WADTHA www. CalCo Corm

Mr. Don Moyer

American Alumunim and Insvlanon Co.
3144 S.W. 13" Drive

Deer Field Beach, FL 33442

Re: Potter Park Gymnasium - Davie, FL
Subject: Paint over Preduct

Dear Mr. Moyer:

This letter is being written regarding the application of CAFCQO® BLAZE-SHIELD® I} Spray-
Applied Fire Resistive Material (SFRM) on the referenced project.

CAFCO BLAZE-SHIELD II SFRM may be oversprayed with a non-bridging water-based latex
pamt 10 achieve a colored appearance on the surface of the matenal. The paint shall be sprayed
in the minimum coating thickness required to achicve the desired colening. The paimt appheation
will not jeopardize the fire resistance ratings provided by the appbication of the SFRM.

We must this information will be of assistance. 1f you should have any further questions, please

do not hesitate 1o contact the undersigned at {973) 347-1200.

Sincerely,

Philip Mancuso
Technical Analyst

M

r".
Ce: 8. Steck - Isolatek Imernational

Y

Totar Paselve Fiva Protecdon




:THOUSAND AND ONE PAINTING CORP.

5440 N Siate Rd. 7 S%e.226 Fort Lauderdale, FL 33319
Cffice: 954.755 4574/777-2439 » Fax 954 777 4901
Website: www 1001 nainting.com

June 21, 2002

Proposal

Centerline Commercial
Project: Weight room ceiling
At Tracy

SCOPE OF WORK
INTERIOR

Apply Promar 400 [nterior Latex Flat to all ceilings and duck work.
Protect all finish walls from over spray.

Cover existing concrete floor,

Colar tc ne selectad by owner.

Price base on existing cenditions of the room as 6-21-02

L otad ) e

Total Bid Price: $ 3,200.00

Alterrative:
» Any changes on existing conditions which IS goINg o required more
protection and different equipment to be use will be increase the price Lp o
3 1,500.00 more.

Thank you for this cpportunity. If YOU have any questions, please do not hesitate e
czli me at 954 755-4574 or cell 954-868-7304.

Sincerely
Omar Jaimes - President



Administration 797-1030 Engineering 797-1113

Administration Services 797- 1020 Fire Department 787- 1090
Budget & Finance 797-1050 Police Department 797-120G
Community Services 797-1145 Public Works 797-1240
Development Services 797-1111 {tilities 433-4000
TOWN OF DAVIE 6591 0range Drive, Davie, Florida 33314-3399 (954) 7971006

June 18, 2002

Tracy Caldwell, Project Manager
Centerline Cemmercial

12534 Wiles Road

Coral Springs, FL 33076

VIA  FAX (954)583-7812

re: Potter Park Communitly Center and Gymnasium
Request for Change Order Proposal- Paint Weight Room Ceiling

Dear Tracy,

Please give us a proposal to paint the weight room ceiling black, including A/C ducts
and any piping which traverses the ceiling. We have altached a memo from Isolatek which
indicates thatl the spray applied fireproofing may be painted with a latex based paint
withoul compromising the fire rating. The lights will have to be covered and rmasked, of
course. The Fire Marshall, Lenny Costanza, says that he will need you to submit a copy of
the MSDS and evidence of the flame spread rating for the specitic paint thal you are
proposing to use for his review and approval. Thank you very much.

Sincerely, &;LL
Cheryl %n, R.A,
Project Manager, Capital Projects

ce: Bruce Bernard
Randy Scott

An Equal Opportunity Employer



